

NAUKATI ROAD RECONSTRUCTION

AK USFS 2060(1)

PROJECT INFORMATION:

Contractor

Southeast Road

Builders Inc.

Notice to Proceed

April 11th, 2016

Completion Date

June 27, 2017

WFLHD

Bill Welton

Project Engineer

Bill.Welton@dot.gov

(907) 629-4110

Sean Wheeler

Inspector

sean.wheeler@dot.gov

Project News

SEPTEMBER 26, 2016

Starting this week, SRI will start subgrade finish work, cross-drain culverts in addition to drilling, blasting, and hauling that will continue as normal. SRI plans to work into the middle of November this year, shutting down for the year prior to the Thanksgiving holiday.



Notes

- Beginning next week (Oct 3rd) SRI will begin work at 7:00 am and stop work at 5:00 pm. Other than that, traffic control will remain the same. See the attached notice.
- Please use caution when driving through the project as the site will change day to day.



U.S. Department of Transportation
Federal Highway Administration
Office of Federal Lands Highway
Western Federal Lands Highway Division
610 E 5th Street
Vancouver, WA 98661
(360) 619-7700

