

# Weekly Newsletter



October 17, 2013      **Rockfall Mitigation & Reconstruction**      ID PFH 26-1(1)

Highway 75 between mileposts 205.4 and 206.7 at the "**Narrows**"

On-site work will continue with drilling support anchors for the various rockfall mesh systems throughout the project, as well as production drilling and installation for both rock bolts and rock dowels. Drilling and installation of anchors nails in Section 15 will continue as well.

**Closures will continue Monday through Friday, 10 a.m. to 12 p.m. and 1:30 p.m. to 3:30 p.m.** Expect minor delays of up to 15 minutes at a time during the working day outside of the closure times. There will also be one lane traffic with signal lights controlling traffic during non-working hours.

Be advised - the contractor is planning to work Saturday, October 19th. Expect minor delays up to 15 minutes.



A "test" section of draped mesh installed temporarily in Section 9

## **Road Closure Information:**

## **Contact Information:**

### **Contractor:**

Knife River Corporation—NW

Phone: (208) 838-2497

### **FHWA Contact:**

Todd Butikofer, Project Manager

Federal Highway Administration

Phone: (208) 838-2618

FAX: (208) 838-2616

### **Mailing Address:**

H C 67 Box 649

Clayton, Idaho 83227

**Week of October 20, 2013**

**Closures are in effect this week**

**Expect minor delays (15-minutes or less) outside of closure times**

