

COW CREEK PHASE 1 NEWSLETTER

Paul Akehurst – Project Engineer



WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

UPCOMING WORK

August 1st through August 4th, 2016

Laskey- Clifton anticipates continuing work next week, starting on 8/1/16 (Monday) through 8/4/16 (Thursday) with the following schedule:

- Excavation, breaking of large boulders at the Roadway Realignment Area.
- The Rock Scaling operation will continue and is expected to finish early in the week
- Continue Culvert Replacements near the middle of the project.
- Begin Subexcavation for Geogrid Patches
- Grade Full Depth Recycling areas to prepare for asphalt paving.
- Flaggers will provide temporary traffic control at all work zones.



Drilling hole to test Boulder Busting method



Rock Scalers bringing down a lot of material

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected. Crews will be working on the project this upcoming week Monday through Thursday from 7:00 a.m. to 5:00 p.m.

CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: Paul.Akehurst@dot.gov

Project address: 145 S. Main Street

Myrtle Creek, OR 97457