

COW CREEK PHASE 1 NEWSLETTER

Paul Akehurst – Project Engineer

**WESTERN FEDERAL LANDS HIGHWAY DIVISION
FEDERAL HIGHWAY ADMINISTRATION**



LASKEY-CLIFTON CORP.



UPCOMING WORK

November 14th through November 19th

Laskey-Clifton anticipates continuing work next week, starting on 11/14/16 (Monday) through 11/19/16 (Saturday), with the following schedule:

Weather permitting, pave excavated areas and culvert crossings for Hot Mix Asphalt pavement. 36 crossings
Anticipate placing compost material at old roadway obliteration area near road re-alignment.

After paving and striping, the contractor will begin preparing project for seasonal shut-down



Geogrid area ready for 4" Hot Mix Asphalt



Geogrid area ready for 4" Hot Mix Asphalt

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected. Crews will be working on the project this upcoming week Monday through Saturday from 7:00 a.m. to 6:00 p.m.

CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: Paul.Akehurst@dot.gov

Project address: 145 S. Main Street

Myrtle Creek, OR 97457