

Skyliners Road Improvement Project PROJECT UPDATE

September 10th, 2015




U.S. Department
of Transportation
**Federal Highway
Administration**



Western Federal Lands Highway Division
Federal Highway Administration



Deschutes County



CONSTRUCTION ACTIVITIES

The Contractor continued with earthwork operations in Phase 2 and moved into Phase 3. Select Borrow was also placed in Phase 2.



Earthwork at beginning of Phase 3



Select Borrow placement in Phase 2

UPCOMING WORK

The contractor anticipates continuing with roadway excavation east of Big Burn Road through FR 4604 and placing select borrow.

TRAFFIC GUIDANCE

Please use caution in the construction zones. Minor traffic delays. The contractor continues their work schedule Mon - Fri

PROJECT INFORMATION

Contractor:
HIGH DESERT AGGREGATE
& PAVING INC.
TERREBONNE, OR

Completion Date:
AUGUST 10, 2016

CONTACT INFORMATION

Contracting Officer:
Paul Akehurst
Project Engineer (COTR)

Phone: (541)408-9335
Email: Paul.Akehurst@dot.gov