

MIDDLE FORK SNOQUALMIE RIVER ROAD SLOPE STABILIZATION

CONSTRUCTION NEWSLETTER

November 22, 2017

CONSTRUCTION ACTIVITIES

This week the contractor worked on slope and drainage repairs, and final project cleanup.

Next week the contractor is scheduled to work on drainage and slope repairs, signing, and final project cleanup. Striping will be weather dependent.



Above: Project area.

Project Information

Contractor:

S.E.A. Construction LLC
Raymond, WA

Start Date:

August 3, 2017

Completion Date:

November 2017

Award Amount:

\$1,530,170.00



King County



ROAD CLOSURES & DELAYS

UPCOMING ROAD CLOSURE SCHEDULE

- Lake Dorothy Road (Upper Couplet) is **Closed** to all Public Traffic.
- Middle Fork Road is open every day. Expect delays of up to 60 minutes Monday through Friday when the contractor is working.

Road Closure calendars may be found at:

<http://www.flh.fhwa.dot.gov/projects/wa/snoqualmie/travel.htm>

Mike Niemi

Project Engineer

Phone 425-292-0431

Email mfsnoqualmie@dot.gov

Office 8050 Railroad Ave SE, Ste. C
Snoqualmie, WA 98065