

# MIDDLE FORK SNOQUALMIE RIVER ROAD SLOPE STABILIZATION

## CONSTRUCTION NEWSLETTER

December 1, 2017

### CONSTRUCTION ACTIVITIES

This week the contractor worked on installing survey monuments, and final project cleanup.

Next week the contractor is scheduled to work on drainage and slope repairs, signing, and final project cleanup. Striping will be weather dependent.



Above: Kayaking from the Mine Creek day use area.

### ROAD CLOSURES & DELAYS

#### UPCOMING ROAD CLOSURE SCHEDULE

- Lake Dorothy Road (Upper Couplet) is **Closed** to all Public Traffic.
- Middle Fork Road is open every day. Expect delays of up to 60 minutes Monday through Friday when the contractor is working.

Road Closure calendars may be found at:

<http://www.flh.fhwa.dot.gov/projects/wa/snoqualmie/travel.htm>

### Project Information

**Contractor:**

S.E.A. Construction LLC  
Raymond, WA

**Start Date:**

August 3, 2017

**Completion Date:**

December 2017

**Award Amount:**

\$1,530,170.00



King County



Mike Niemi

Project Engineer

Phone 425-292-0431

Email mfsnoqualmie@dot.gov

Office 8050 Railroad Ave SE, Ste. C  
Snoqualmie, WA 98065