

# Spruce Railroad Trail Segment C

## CONSTRUCTION NEWSLETTER

January 5, 2017

### *Slope Stabilization Doweling to Begin*

#### CONSTRUCTION ACTIVITIES

Rock Dowel Testing was completed this week. It was determined that a 25' bond zone is necessary for the dowels to secure the rock slope.

The 6' x 9' diamond pattern dowel layout was completed and the dowel bar installation will begin next week.


Dowel Bar Testing



Laying out the Dowel Bar Placement



Dowel Bar Layout



#### **Project Information**

**Contractor:**

Bruch & Bruch

Construction, Inc.

**Begin Construction:**

September 19, 2016

**Est. Completion Date:**

May, 2017

**Project Description:**

This project will reopen a 1/2 mile segment of the Spruce Railroad Trail which includes refurbishing a 450' tunnel and the trailhead parking area.



#### WORK SCHEDULE

Monday - Saturday, 7 am - 6 pm

#### DELAYS AND CLOSURES

**The Olympic Discovery Trail is closed from the ONP Trailhead near the Lyre River to the paved trail section near Camp David Jr. Due to Rockfall**  
**Dangers there is NO access to Devil's Punchbowl.**



**Contact Us:**

[donald.brouillard@dot.gov](mailto:donald.brouillard@dot.gov)

**Project Website:**

<https://flh.fhwa.dot.gov/projects/wa/Spruce-C>

**Project Engineer:**

Don Brouillard