Construction Update — November 13, 2015

Work Status:

Construction work on the Spruce Railroad Trail project will continue this week with the construction of the second Reinforced Soil Slope, as well as Excavation and Riprap installation. Slope stabilization work and aggregate surfacing placement will also occur, as weather allows.

Based on the work completed to date, the project is not expected to be finished until late November.

The trail is closed to all traffic during the construction season between the East Beach Rd trailhead and Devil's Punchbowl, and will be impassable and unsafe for foot traffic. Devil's Punchbowl will remain accessible from Camp David Jr. Road.

Construction of the 2nd Reinforced Soil Slope near the end of the project

Traffic Information:

As of November 13, 2015

The trail is fully closed until late November.

Contact Information:

Federal Highway Administration

Caleb Snoberger, Project Engineer

Phone: (360) 624-2583

Email: Caleb.Snoberger@dot.gov

Federal Lands Highway
"Commitment to Excellence"