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Project No.:
Project Name:

CA PRA LAVO 10(2)
LASSEN PARK ROAD - PHASE ONE

Contractor ResponsiveBid Amount

State:
County:

Opened at:
By:

Date:

CA
TEHAMA AND SHASTA
LASSEN VOLCANIC NATIONAL PARK

FHWA, Lakewood, CO
Scott McHenry
12/5 /06

Signed:

Title: Date: ______________

Contract Awarded to: Date: ______________

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

Bid Schedule  A

Steve Manning Construction, Inc
PO Box 491660
Redding, CA  96049

 8,111,720.50

J.F. Shea Construction, Inc.
17400 Clear Creek Road
Redding, CA  96001

 9,321,261.00

Engineer's Estimate 7,428,850.00

mcgehee
Text Box
SCHEDULE C AWARDED
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Bid Schedule  A

15101-0000 LPSM Mobilization
Steve Manning Construction, Inc ALL 800,000.00    800,000.00
J.F. Shea Construction, Inc. 1,116,890.00  1,116,890.00
ENGINEER'S ESTIMATE 837,584.00    837,584.00

15206-0000 km Slope, reference, and clearing and grubbing stake
Steve Manning Construction, Inc 0.430 8,500.00      3,655.00
J.F. Shea Construction, Inc. 23,000.00      9,890.00
ENGINEER'S ESTIMATE 12,000.00      5,160.00

15210-3000 km Centerline, verification and staking
Steve Manning Construction, Inc 13.989 3,500.00     48,961.50
J.F. Shea Construction, Inc. 10,000.00    139,890.00
ENGINEER'S ESTIMATE 6,000.00     83,934.00

15214-2000 LPSM Survey and staking, retaining wall
Steve Manning Construction, Inc ALL 6,000.00      6,000.00
J.F. Shea Construction, Inc. 6,600.00      6,600.00
ENGINEER'S ESTIMATE 5,200.00      5,200.00

15214-3000 LPSM Survey and staking, parking area
Steve Manning Construction, Inc ALL 6,000.00      6,000.00
J.F. Shea Construction, Inc. 26,400.00     26,400.00
ENGINEER'S ESTIMATE 25,000.00     25,000.00

15215-3000 Each Survey and staking, drainage structure
Steve Manning Construction, Inc 5 1,000.00      5,000.00
J.F. Shea Construction, Inc. 6,600.00     33,000.00
ENGINEER'S ESTIMATE 1,200.00      6,000.00

15216-2000 km Survey and staking, grade finishing stakes
Steve Manning Construction, Inc 1.120 3,200.00      3,584.00
J.F. Shea Construction, Inc. 11,800.00     13,216.00
ENGINEER'S ESTIMATE 25,000.00     28,000.00

15401-0000 LPSM Contractor testing
Steve Manning Construction, Inc ALL 322,000.00    322,000.00
J.F. Shea Construction, Inc. 248,000.00    248,000.00
ENGINEER'S ESTIMATE 300,000.00    300,000.00
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15501-0000 LPSM Construction schedule
Steve Manning Construction, Inc ALL 48,000.00     48,000.00
J.F. Shea Construction, Inc. 23,000.00     23,000.00
ENGINEER'S ESTIMATE 5,000.00      5,000.00

15702-1000 LPSM Soil erosion control, temporary diversion channel
Steve Manning Construction, Inc ALL 18,000.00     18,000.00
J.F. Shea Construction, Inc. 22,000.00     22,000.00
ENGINEER'S ESTIMATE 50,000.00     50,000.00

15705-0100 m Soil erosion control, silt fence
Steve Manning Construction, Inc 690 10.00      6,900.00
J.F. Shea Construction, Inc. 7.00      4,830.00
ENGINEER'S ESTIMATE 20.00     13,800.00

15705-1400 m Soil erosion control, sediment log
Steve Manning Construction, Inc 65 50.00      3,250.00
J.F. Shea Construction, Inc. 47.00      3,055.00
ENGINEER'S ESTIMATE 36.00      2,340.00

15706-0200 Each Soil erosion control, check dam
Steve Manning Construction, Inc 1 1,500.00      1,500.00
J.F. Shea Construction, Inc. 3,200.00      3,200.00
ENGINEER'S ESTIMATE 900.00        900.00

15801-0000 m3 Watering for dust control
Steve Manning Construction, Inc 4,100 14.00     57,400.00
J.F. Shea Construction, Inc. 11.00     45,100.00
ENGINEER'S ESTIMATE 7.00     28,700.00

20101-0000 ha Clearing and grubbing
Steve Manning Construction, Inc 0.15 200,000.00     30,000.00
J.F. Shea Construction, Inc. 234,300.00     35,145.00
ENGINEER'S ESTIMATE 25,000.00      3,750.00

20220-1000 Each Removal, individual tree
Steve Manning Construction, Inc 30 800.00     24,000.00
J.F. Shea Construction, Inc. 1,200.00     36,000.00
ENGINEER'S ESTIMATE 1,000.00     30,000.00
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20220-2000 Each Removal, individual stump
Steve Manning Construction, Inc 1 2,500.00      2,500.00
J.F. Shea Construction, Inc. 2,100.00      2,100.00
ENGINEER'S ESTIMATE 300.00        300.00

20301-1200 Each Removal of headwall
Steve Manning Construction, Inc 3 1,500.00      4,500.00
J.F. Shea Construction, Inc. 2,750.00      8,250.00
ENGINEER'S ESTIMATE 650.00      1,950.00

20301-1400 Each Removal of inlet
Steve Manning Construction, Inc 1 1,500.00      1,500.00
J.F. Shea Construction, Inc. 2,750.00      2,750.00
ENGINEER'S ESTIMATE 850.00        850.00

20301-1900 Each Removal of pipe culvert
Steve Manning Construction, Inc 5 1,200.00      6,000.00
J.F. Shea Construction, Inc. 3,300.00     16,500.00
ENGINEER'S ESTIMATE 1,100.00      5,500.00

20301-2000 Each Removal of pipe end section
Steve Manning Construction, Inc 3 600.00      1,800.00
J.F. Shea Construction, Inc. 880.00      2,640.00
ENGINEER'S ESTIMATE 400.00      1,200.00

20301-2400 Each Removal of signs
Steve Manning Construction, Inc 8 300.00      2,400.00
J.F. Shea Construction, Inc. 350.00      2,800.00
ENGINEER'S ESTIMATE 192.00      1,536.00

20302-0300 m Removal of curb and gutter, concrete
Steve Manning Construction, Inc 120 50.00      6,000.00
J.F. Shea Construction, Inc. 26.00      3,120.00
ENGINEER'S ESTIMATE 17.00      2,040.00

20302-0400 m Removal of curb, asphalt
Steve Manning Construction, Inc 140 50.00      7,000.00
J.F. Shea Construction, Inc. 45.00      6,300.00
ENGINEER'S ESTIMATE 12.00      1,680.00
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20302-2100 m Removal of pipe culvert
Steve Manning Construction, Inc 1.0 300.00        300.00
J.F. Shea Construction, Inc. 3,300.00      3,300.00
ENGINEER'S ESTIMATE 75.00         75.00

20303-1200 m2 Removal of paved waterway, asphalt
Steve Manning Construction, Inc 100 20.00      2,000.00
J.F. Shea Construction, Inc. 31.00      3,100.00
ENGINEER'S ESTIMATE 40.00      4,000.00

20303-1600 m2 Removal of pavement, asphalt
Steve Manning Construction, Inc 1,175 20.00     23,500.00
J.F. Shea Construction, Inc. 7.00      8,225.00
ENGINEER'S ESTIMATE 20.00     23,500.00

20303-3200 m2 Removal of sidewalk, concrete
Steve Manning Construction, Inc 75 50.00      3,750.00
J.F. Shea Construction, Inc. 42.00      3,150.00
ENGINEER'S ESTIMATE 35.00      2,625.00

20315-0000 m Sawcutting pavement
Steve Manning Construction, Inc 650 5.00      3,250.00
J.F. Shea Construction, Inc. 10.00      6,500.00
ENGINEER'S ESTIMATE 10.00      6,500.00

20401-0000 m3 Roadway excavation
Steve Manning Construction, Inc 700 180.00    126,000.00
J.F. Shea Construction, Inc. 214.75    150,325.00
ENGINEER'S ESTIMATE 50.00     35,000.00

20402-0000 m3 Subexcavation
Steve Manning Construction, Inc 500 90.00     45,000.00
J.F. Shea Construction, Inc. 175.00     87,500.00
ENGINEER'S ESTIMATE 45.00     22,500.00

21101-2000 m2 Roadway obliteration, method 2 (Type 1)
Steve Manning Construction, Inc 2,200 8.00     17,600.00
J.F. Shea Construction, Inc. 16.00     35,200.00
ENGINEER'S ESTIMATE 18.00     39,600.00
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21101-2000 m2 Roadway obliteration, method 2 (Type 2)
Steve Manning Construction, Inc 2,450 8.00     19,600.00
J.F. Shea Construction, Inc. 12.00     29,400.00
ENGINEER'S ESTIMATE 5.00     12,250.00

21101-2000 m2 Roadway obliteration, method 2 (Type 3)
Steve Manning Construction, Inc 16,300 8.00    130,400.00
J.F. Shea Construction, Inc. 12.50    203,750.00
ENGINEER'S ESTIMATE 8.00    130,400.00

21101-2000 m2 Roadway obliteration, method 2 (Type 4)
Steve Manning Construction, Inc 5,900 8.00     47,200.00
J.F. Shea Construction, Inc. 28.00    165,200.00
ENGINEER'S ESTIMATE 10.00     59,000.00

25101-2000 m3 Placed riprap, class 2
Steve Manning Construction, Inc 40 150.00      6,000.00
J.F. Shea Construction, Inc. 698.00     27,920.00
ENGINEER'S ESTIMATE 250.00     10,000.00

25101-3000 m3 Placed riprap, class 3
Steve Manning Construction, Inc 35 150.00      5,250.00
J.F. Shea Construction, Inc. 533.00     18,655.00
ENGINEER'S ESTIMATE 300.00     10,500.00

25125-0000 Each Boulder
Steve Manning Construction, Inc 380 200.00     76,000.00
J.F. Shea Construction, Inc. 132.00     50,160.00
ENGINEER'S ESTIMATE 150.00     57,000.00

25126-0000 Each Remove and reset boulder
Steve Manning Construction, Inc 35 200.00      7,000.00
J.F. Shea Construction, Inc. 168.00      5,880.00
ENGINEER'S ESTIMATE 120.00      4,200.00

25210-0000 m2 Rockery wall
Steve Manning Construction, Inc 100 1,500.00    150,000.00
J.F. Shea Construction, Inc. 484.00     48,400.00
ENGINEER'S ESTIMATE 500.00     50,000.00
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30302-1000 m Ditch reconditioning
Steve Manning Construction, Inc 3,800 15.00     57,000.00
J.F. Shea Construction, Inc. 26.00     98,800.00
ENGINEER'S ESTIMATE 20.00     76,000.00

30306-3500 m2 Pulverizing, 175 mm depth
Steve Manning Construction, Inc 106,100 5.30    562,330.00
J.F. Shea Construction, Inc. 3.39    359,679.00
ENGINEER'S ESTIMATE 6.00    636,600.00

30802-2000 t Roadway aggregate, method 2
Steve Manning Construction, Inc 3,550 60.00    213,000.00
J.F. Shea Construction, Inc. 68.00    241,400.00
ENGINEER'S ESTIMATE 50.00    177,500.00

30802-2000 t Roadway aggregate, method 2 (colored)
Steve Manning Construction, Inc 1,750 70.00    122,500.00
J.F. Shea Construction, Inc. 82.00    143,500.00
ENGINEER'S ESTIMATE 55.00     96,250.00

40201-3800 t Hot asphalt concrete pavement, Hveem test, class B, grading E
Steve Manning Construction, Inc 18,500 131.00  2,423,500.00
J.F. Shea Construction, Inc. 130.50  2,414,250.00
ENGINEER'S ESTIMATE 130.00  2,405,000.00

40205-3000 t Antistrip additive, type 3
Steve Manning Construction, Inc 190 390.00     74,100.00
J.F. Shea Construction, Inc. 572.00    108,680.00
ENGINEER'S ESTIMATE 250.00     47,500.00

40301-0500 t Hot asphalt concrete pavement, grading E
Steve Manning Construction, Inc 165 180.00     29,700.00
J.F. Shea Construction, Inc. 228.00     37,620.00
ENGINEER'S ESTIMATE 240.00     39,600.00

40901-0300 t Surface treatment aggregates, designation 1C, grading D
Steve Manning Construction, Inc 2,200 40.00     88,000.00
J.F. Shea Construction, Inc. 61.00    134,200.00
ENGINEER'S ESTIMATE 85.00    187,000.00
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40920-1000 t Fog seal, emulsified asphalt grade CSS-1 or CSS-1h, SS-1 or SS-1h
Steve Manning Construction, Inc 105 760.00     79,800.00
J.F. Shea Construction, Inc. 1,744.00    183,120.00
ENGINEER'S ESTIMATE 550.00     57,750.00

40940-0900 t Emulsified asphalt, grade HFRS-2P
Steve Manning Construction, Inc 150 1,232.00    184,800.00
J.F. Shea Construction, Inc. 944.00    141,600.00
ENGINEER'S ESTIMATE 420.00     63,000.00

41101-3000 t Prime coat grade CSS-1, CSS-1h, SS-1, or SS-1h
Steve Manning Construction, Inc 130 900.00    117,000.00
J.F. Shea Construction, Inc. 668.00     86,840.00
ENGINEER'S ESTIMATE 600.00     78,000.00

41105-0000 t Blotter
Steve Manning Construction, Inc 880 35.00     30,800.00
J.F. Shea Construction, Inc. 16.00     14,080.00
ENGINEER'S ESTIMATE 100.00     88,000.00

41201-1000 t Tack coat grade CSS-1, CSS-1h, SS-1, or SS-1h
Steve Manning Construction, Inc 50 750.00     37,500.00
J.F. Shea Construction, Inc. 1,385.00     69,250.00
ENGINEER'S ESTIMATE 500.00     25,000.00

55201-0200 m3 Structural concrete, class A (AE)
Steve Manning Construction, Inc 105 3,300.00    346,500.00
J.F. Shea Construction, Inc. 5,146.00    540,330.00
ENGINEER'S ESTIMATE 1,800.00    189,000.00

55205-0000 m2 Repair concrete
Steve Manning Construction, Inc 40 1,500.00     60,000.00
J.F. Shea Construction, Inc. 550.00     22,000.00
ENGINEER'S ESTIMATE 1,200.00     48,000.00

55211-0000 m Clean and reseal joints
Steve Manning Construction, Inc 25 1,000.00     25,000.00
J.F. Shea Construction, Inc. 440.00     11,000.00
ENGINEER'S ESTIMATE 300.00      7,500.00
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55212-0000 m2 Clean concrete surface
Steve Manning Construction, Inc 80 500.00     40,000.00
J.F. Shea Construction, Inc. 275.00     22,000.00
ENGINEER'S ESTIMATE 400.00     32,000.00

55401-1000 kg Reinforcing steel
Steve Manning Construction, Inc 5,230 3.00     15,690.00
J.F. Shea Construction, Inc. 6.60     34,518.00
ENGINEER'S ESTIMATE 2.00     10,460.00

60201-0600 m 450mm pipe culvert (CMP)
Steve Manning Construction, Inc 2 1,200.00      2,400.00
J.F. Shea Construction, Inc. 1,650.00      3,300.00
ENGINEER'S ESTIMATE 600.00      1,200.00

60201-0600 m 450mm pipe culvert (HDPE)
Steve Manning Construction, Inc 4 1,200.00      4,800.00
J.F. Shea Construction, Inc. 1,650.00      6,600.00
ENGINEER'S ESTIMATE 500.00      2,000.00

60201-0800 m 600mm pipe culvert (CMP)
Steve Manning Construction, Inc 3 1,500.00      4,500.00
J.F. Shea Construction, Inc. 1,870.00      5,610.00
ENGINEER'S ESTIMATE 700.00      2,100.00

60201-1000 m 900mm pipe culvert (HDPE)
Steve Manning Construction, Inc 40 1,200.00     48,000.00
J.F. Shea Construction, Inc. 583.00     23,320.00
ENGINEER'S ESTIMATE 700.00     28,000.00

60202-1100 m 1650mm equivalent diameter arch or elliptical pipe culvert (1850mm x 1400mm)
Steve Manning Construction, Inc 20 2,800.00     56,000.00
J.F. Shea Construction, Inc. 3,348.00     66,960.00
ENGINEER'S ESTIMATE 900.00     18,000.00

60305-0000 m Structural plate box (2670 mm span x 770 mm rise)
Steve Manning Construction, Inc 8 4,200.00     33,600.00
J.F. Shea Construction, Inc. 6,215.00     49,720.00
ENGINEER'S ESTIMATE 1,800.00     14,400.00
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60403-0700 Each Inlet, Caltrans (Type G0)
Steve Manning Construction, Inc 1 3,500.00      3,500.00
J.F. Shea Construction, Inc. 3,300.00      3,300.00
ENGINEER'S ESTIMATE 3,500.00      3,500.00

60415-0000 Each Trench drain
Steve Manning Construction, Inc 1 43,610.00     43,610.00
J.F. Shea Construction, Inc. 3,300.00      3,300.00
ENGINEER'S ESTIMATE 15,000.00     15,000.00

60501-0000 m Standard underdrain system
Steve Manning Construction, Inc 130 300.00     39,000.00
J.F. Shea Construction, Inc. 616.00     80,080.00
ENGINEER'S ESTIMATE 160.00     20,800.00

60515-0400 Each Underdrain cleanout, 150mm
Steve Manning Construction, Inc 3 500.00      1,500.00
J.F. Shea Construction, Inc. 550.00      1,650.00
ENGINEER'S ESTIMATE 100.00        300.00

60703-0000 m Cleaning culverts in place
Steve Manning Construction, Inc 20 300.00      6,000.00
J.F. Shea Construction, Inc. 4,070.00     81,400.00
ENGINEER'S ESTIMATE 150.00      3,000.00

60801-0500 m2 Paved waterway, type 5
Steve Manning Construction, Inc 165 120.00     19,800.00
J.F. Shea Construction, Inc. 147.00     24,255.00
ENGINEER'S ESTIMATE 80.00     13,200.00

60902-1000 m Curb and gutter, concrete, 300mm depth
Steve Manning Construction, Inc 325 180.00     58,500.00
J.F. Shea Construction, Inc. 433.00    140,725.00
ENGINEER'S ESTIMATE 180.00     58,500.00

61501-0200 m2 Sidewalk, colored concrete
Steve Manning Construction, Inc 185 190.00     35,150.00
J.F. Shea Construction, Inc. 187.00     34,595.00
ENGINEER'S ESTIMATE 120.00     22,200.00
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61504-1000 m2 Accessibility ramp, concrete
Steve Manning Construction, Inc 35 150.00      5,250.00
J.F. Shea Construction, Inc. 1,133.00     39,655.00
ENGINEER'S ESTIMATE 145.00      5,075.00

62001-1500 m3 Rubble masonry, rock face finish
Steve Manning Construction, Inc 45 980.00     44,100.00
J.F. Shea Construction, Inc. 7,000.00    315,000.00
ENGINEER'S ESTIMATE 2,000.00     90,000.00

62011-0300 Each Stone masonry headwall for 450mm pipe culvert
Steve Manning Construction, Inc 2 3,200.00      6,400.00
J.F. Shea Construction, Inc. 5,400.00     10,800.00
ENGINEER'S ESTIMATE 5,250.00     10,500.00

62011-0500 Each Stone masonry headwall for 600mm pipe culvert
Steve Manning Construction, Inc 1 3,900.00      3,900.00
J.F. Shea Construction, Inc. 6,100.00      6,100.00
ENGINEER'S ESTIMATE 6,000.00      6,000.00

62011-0700 Each Stone masonry headwall for 900mm pipe culvert
Steve Manning Construction, Inc 2 5,400.00     10,800.00
J.F. Shea Construction, Inc. 8,700.00     17,400.00
ENGINEER'S ESTIMATE 6,500.00     13,000.00

62031-0000 m2 Repoint stone masonry
Steve Manning Construction, Inc 30 1,284.00     38,520.00
J.F. Shea Construction, Inc. 390.00     11,700.00
ENGINEER'S ESTIMATE 200.00      6,000.00

62201-0200 Hour Dump truck, 8 cubic meter minimum capacity
Steve Manning Construction, Inc 250 150.00     37,500.00
J.F. Shea Construction, Inc. 120.00     30,000.00
ENGINEER'S ESTIMATE 96.00     24,000.00

62201-0900 Hour Wheel loader, 2 cubic meter minimum rated capacity
Steve Manning Construction, Inc 50 250.00     12,500.00
J.F. Shea Construction, Inc. 180.00      9,000.00
ENGINEER'S ESTIMATE 156.00      7,800.00
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62201-1250 Hour Bulldozer, 90kW minimum flywheel power
Steve Manning Construction, Inc 150 250.00     37,500.00
J.F. Shea Construction, Inc. 223.00     33,450.00
ENGINEER'S ESTIMATE 180.00     27,000.00

62201-2850 Hour Motor grader, 3.6 meter minimum blade
Steve Manning Construction, Inc 150 250.00     37,500.00
J.F. Shea Construction, Inc. 230.00     34,500.00
ENGINEER'S ESTIMATE 168.00     25,200.00

62201-3400 Hour Hydraulic excavator, 1.1 cubic meter minimum capacity with thumb attachment
Steve Manning Construction, Inc 50 250.00     12,500.00
J.F. Shea Construction, Inc. 210.00     10,500.00
ENGINEER'S ESTIMATE 180.00      9,000.00

62202-1000 LPSM Materials transfer vehicle
Steve Manning Construction, Inc ALL 50,000.00     50,000.00
J.F. Shea Construction, Inc. 22,000.00     22,000.00
ENGINEER'S ESTIMATE 65,000.00     65,000.00

62301-0000 Hour General labor
Steve Manning Construction, Inc 65 120.00      7,800.00
J.F. Shea Construction, Inc. 60.00      3,900.00
ENGINEER'S ESTIMATE 55.00      3,575.00

62302-1000 Hour Special labor, hired technical services
Steve Manning Construction, Inc 200 200.00     40,000.00
J.F. Shea Construction, Inc. 80.00     16,000.00
ENGINEER'S ESTIMATE 140.00     28,000.00

62302-1100 Hour Special labor, hired survey services
Steve Manning Construction, Inc 145 200.00     29,000.00
J.F. Shea Construction, Inc. 275.00     39,875.00
ENGINEER'S ESTIMATE 300.00     43,500.00

62405-0300 m2 Placing conserved topsoil, 100mm depth
Steve Manning Construction, Inc 5,600 5.00     28,000.00
J.F. Shea Construction, Inc. 21.00    117,600.00
ENGINEER'S ESTIMATE 4.00     22,400.00
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62510-2000 ha Seeding, hydraulic method
Steve Manning Construction, Inc 2.7 6,000.00     16,200.00
J.F. Shea Construction, Inc. 4,500.00     12,150.00
ENGINEER'S ESTIMATE 5,300.00     14,310.00

62515-2000 ha Mulching, hydraulic method
Steve Manning Construction, Inc 2.7 6,000.00     16,200.00
J.F. Shea Construction, Inc. 2,040.00      5,508.00
ENGINEER'S ESTIMATE 3,000.00      8,100.00

63301-0000 Each Sign system
Steve Manning Construction, Inc 19 750.00     14,250.00
J.F. Shea Construction, Inc. 500.00      9,500.00
ENGINEER'S ESTIMATE 400.00      7,600.00

63306-0400 Each Post, steel, 50mm x 50mm
Steve Manning Construction, Inc 24 200.00      4,800.00
J.F. Shea Construction, Inc. 400.00      9,600.00
ENGINEER'S ESTIMATE 300.00      7,200.00

63317-1000 m2 Remove and reset sign
Steve Manning Construction, Inc 14.0 500.00      7,000.00
J.F. Shea Construction, Inc. 600.00      8,400.00
ENGINEER'S ESTIMATE 160.00      2,240.00

63318-1000 Each Snowpole holder
Steve Manning Construction, Inc 7 20.00        140.00
J.F. Shea Construction, Inc. 300.00      2,100.00
ENGINEER'S ESTIMATE 100.00        700.00

63401-0300 m Pavement markings, type B, solid
Steve Manning Construction, Inc 3,400 5.00     17,000.00
J.F. Shea Construction, Inc. 3.60     12,240.00
ENGINEER'S ESTIMATE 2.00      6,800.00

63402-0300 km Pavement markings, type B, solid
Steve Manning Construction, Inc 220 320.00     70,400.00
J.F. Shea Construction, Inc. 303.00     66,660.00
ENGINEER'S ESTIMATE 960.00    211,200.00
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63403-0200 m2 Pavement markings, type B
Steve Manning Construction, Inc 32 100.00      3,200.00
J.F. Shea Construction, Inc. 95.00      3,040.00
ENGINEER'S ESTIMATE 100.00      3,200.00

63405-0500 Each Pavement markings, type B, turn arrow
Steve Manning Construction, Inc 2 270.00        540.00
J.F. Shea Construction, Inc. 150.00        300.00
ENGINEER'S ESTIMATE 200.00        400.00

63405-0850 Each Pavement markings, type B, accessibility symbol
Steve Manning Construction, Inc 10 400.00      4,000.00
J.F. Shea Construction, Inc. 350.00      3,500.00
ENGINEER'S ESTIMATE 200.00      2,000.00

63502-0500 Each Temporary traffic control, barricade type 2
Steve Manning Construction, Inc 50 150.00      7,500.00
J.F. Shea Construction, Inc. 80.00      4,000.00
ENGINEER'S ESTIMATE 80.00      4,000.00

63502-0600 Each Temporary traffic control, barricade type 3
Steve Manning Construction, Inc 10 150.00      1,500.00
J.F. Shea Construction, Inc. 250.00      2,500.00
ENGINEER'S ESTIMATE 320.00      3,200.00

63502-0700 Each Temporary traffic control, cone
Steve Manning Construction, Inc 50 50.00      2,500.00
J.F. Shea Construction, Inc. 30.00      1,500.00
ENGINEER'S ESTIMATE 23.00      1,150.00

63502-1300 Each Temporary traffic control, drum
Steve Manning Construction, Inc 50 250.00     12,500.00
J.F. Shea Construction, Inc. 80.00      4,000.00
ENGINEER'S ESTIMATE 76.00      3,800.00

63502-1400 Each Temporary traffic control, vertical panel
Steve Manning Construction, Inc 40 100.00      4,000.00
J.F. Shea Construction, Inc. 150.00      6,000.00
ENGINEER'S ESTIMATE 63.00      2,520.00
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63502-1500 Each Temporary traffic control, warning light type A
Steve Manning Construction, Inc 75 30.00      2,250.00
J.F. Shea Construction, Inc. 80.00      6,000.00
ENGINEER'S ESTIMATE 50.00      3,750.00

63502-1600 Each Temporary traffic control, warning light type B
Steve Manning Construction, Inc 32 300.00      9,600.00
J.F. Shea Construction, Inc. 100.00      3,200.00
ENGINEER'S ESTIMATE 83.00      2,656.00

63502-1700 Each Temporary traffic control, warning light type C
Steve Manning Construction, Inc 5 30.00        150.00
J.F. Shea Construction, Inc. 1,650.00      8,250.00
ENGINEER'S ESTIMATE 68.00        340.00

63502-3100 Each Temporary traffic control, traffic signal system
Steve Manning Construction, Inc 1 20,000.00     20,000.00
J.F. Shea Construction, Inc. 166,000.00    166,000.00
ENGINEER'S ESTIMATE 24,000.00     24,000.00

63503-0400 m Temporary traffic control, concrete barrier
Steve Manning Construction, Inc 100 72.00      7,200.00
J.F. Shea Construction, Inc. 203.00     20,300.00
ENGINEER'S ESTIMATE 143.00     14,300.00

63503-0700 m Temporary traffic control, pavement markings
Steve Manning Construction, Inc 52,200 1.20     62,640.00
J.F. Shea Construction, Inc. 0.55     28,710.00
ENGINEER'S ESTIMATE 1.50     78,300.00

63503-1000 m Temporary traffic control, plastic fence
Steve Manning Construction, Inc 200 22.00      4,400.00
J.F. Shea Construction, Inc. 77.00     15,400.00
ENGINEER'S ESTIMATE 12.00      2,400.00

63504-1000 m2 Temporary traffic control, construction sign
Steve Manning Construction, Inc 120 330.00     39,600.00
J.F. Shea Construction, Inc. 700.00     84,000.00
ENGINEER'S ESTIMATE 175.00     21,000.00
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63506-0500 Hour Temporary traffic control, flagger
Steve Manning Construction, Inc 3,100 95.00    294,500.00
J.F. Shea Construction, Inc. 66.00    204,600.00
ENGINEER'S ESTIMATE 55.00    170,500.00

63506-0600 Hour Temporary traffic control, pilot car
Steve Manning Construction, Inc 1,200 110.00    132,000.00
J.F. Shea Construction, Inc. 55.00     66,000.00
ENGINEER'S ESTIMATE 60.00     72,000.00

64620-0600 Each Remove and reset trash receptacle
Steve Manning Construction, Inc 4 3,500.00     14,000.00
J.F. Shea Construction, Inc. 1,325.00      5,300.00
ENGINEER'S ESTIMATE 300.00      1,200.00




