Project News

2016 SEASON

e Work for last week was certainly busy! Improvements to the Tribal Route started on Monday
(Aug 22) with excavation as the first component of the road build. Material hauling for the Tribal
route started on Wednesday (Aug 24) and to date the road is built up to 1475 Feet which is about
a quarter of the road work. Also, due to hauling of material maintenance was required on the
Ivars Road leading to the project. For the Ivars Bridge work clearing and grubbing has taken place
as well as the installation of silt fence.

e  For this upcoming week road repair on the Ivars Road will be continuing for the start of the week
before road building of the Tribal Route will start up again. It is expected that the Tribal Route will
be built up by the end of the week (Sep 3) and the following week shaping and material hauling of
the road shoulders will be conducted.

e As mentioned earlier, road repair and material hauling to Ivars Road will be starting on Monday
(Aug 29). Active construction will be operating from 7:00 am to 5:30 pm. The public is advised to
limit there travel on the Ivars road to outside construction hours. If traveling on Ivars Road during
construction hours watch for hauling trucks as the road is narrow. Lastly, D&L Construction plans
on working during Labor Day weekend (Sep 2nd to Sep 5), but they wont be working on Sunday.

e Asa final note the water level has been going down on the Sucker River. At the Ivars Bridge Pro-
ject site the water has been going and as of Aug 27 the water level is 991.0 Feet.
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Road Repair Operations

Watch out for
Hauling Trucks in
these areas!

Road Building Operations
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