
 

 

July 07, 2016 

The contractor is currently working 24 hours a day on embankment and excavation work throughout the project.  
The embankment at “Snow Plow” curve between Gordon Titus Parking Area and Brundage Mountain Resort Area is 
nearing completion and the contractor has begun embankment and excavation work in other smaller locations along 
the project corridor. 

Next week’s work includes additional excavation work, utility relocation, and stream diversions. 
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  Project Information 

Contractor: 
  Western Construction, Inc. 

Boise, ID 

Award Date: 
  March 2, 2016 

Completion Date: 
  October 28, 2016 

Award Amount: 
  $10,302,500.00 

 

GOOSE LAKE ROAD TRAFFIC DELAYS 

Above: Excavation work continues at night on the cut slope at “Snow Plow” curve near Brundage Mountain Resort 

Below is a two week look ahead schedule identifying planned closures and delays on Goose Lake Road. 


