
 

 

July 15, 2016 

The contractor is currently working 24 hours a day on embankment and excavation work throughout the 
project.  Embankment and Excavation work continues at locations in the middle of the project.  A stream 
diversion at Ice Box curve has been put in place, where excavation and embankment work will begin 
next week.  Additional Stream Diversion work is scheduled to begin next week. 

CURRENT AND UPCOMING WORK 

CO N S T RU C T I O N  NE W S L E T T E R  
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  Project Information 
Contractor: 
  Western Construction, Inc. 

Boise, ID 

Award Date: 
  March 2, 2016 

Completion Date: 
  October 28, 2016 

Award Amount: 
  $10,302,500.00 

 

GOOSE LAKE ROAD TRAFFIC DELAYS 
Below is a two week look ahead schedule identifying planned closures and delays on Goose Lake Road. 

Above & Right: Progress is quick this week on an embankment 
section where the new roadway alignment diverges from the existing 


