
 

 

July 29, 2016 

The contractor is currently working 24 hours a day on embankment and excavation work throughout the project.  Work on the Ice-
Box Curve embankment is over 50% complete. At Thorn Creek, the contractor began working to prepare the foundation for em-
bankment, which is scheduled to start next week. Once completed, the thorn creek embankment will be 75 feet high at its tallest 
point, and will constitute roughly half of the overall embankment work on the project. Culvert installation began this week, and will 
continue for the coming weeks.   
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  Project Information 
Contractor: 
  Western Construction, Inc. 

Boise, ID 

Award Date: 
  March 2, 2016 

Completion Date: 
  October 28, 2016 

Award Amount: 
  $10,302,500.00 

 

GOOSE LAKE ROAD TRAFFIC DELAYS 
4 Excavators work to clear, grub, and prepare the Thorn Creek Embankment Foundation 

Below is a two week look ahead schedule identifying planned closures and delays on Goose Lake Road. 


