
 

 

August 05, 2016 

The contractor is currently working 24 hours a day on embankment and excavation work throughout the 
project.  Work on the Ice-Box Curve embankment is completed.  At Thorn Creek, the contractor has com-
pleted the foundation work, and is anticipating installing of the 425’ long culvert next week.  After comple-
tion of the culvert, the corridor is anticipated to change dramatically over the next few weeks as cut 
slopes throughout the project will be completed, and the material hauled to the massive 93,000 CUYD 
embankment at Thorn Creek. 
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  Project Information 
Contractor: 
  Western Construction, Inc. 

Boise, ID 

Award Date: 
  March 2, 2016 

Completion Date: 
  October 28, 2016 

Award Amount: 
  $10,302,500.00 

 

GOOSE LAKE ROAD TRAFFIC DELAYS 
Below is a two week look ahead schedule identifying planned closures and delays on Goose Lake Road. 

Above & Right: Before and after photos of the embankment at 
Ice-Box Curve.  


