
 

 

August 11, 2016 

The contractor is currently working 24 hours a day on embankment and excavation work throughout the 
project.  Several small sliver fills have been completed throughout the project.  At Thorn Creek, the con-
tractor completed installation of the new culvert, and will continue with construction of the embankment 
over the coming weeks.  
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  Project Information 
Contractor: 
  Western Construction, Inc. 

Boise, ID 

Award Date: 
  March 2, 2016 

Completion Date: 
  October 28, 2016 

Award Amount: 
  $10,302,500.00 

 

GOOSE LAKE ROAD TRAFFIC DELAYS 
Below is a two week look ahead schedule identifying planned closures and delays on Goose Lake Road. 

Above: Construction of the new culvert at Thorn Creek 


