
 

 

October 28, 2016 

This week, the contractor completed temporary paving of the roadway and installed erosion control 
measures on the project.  The cut and fill slopes on the project were also seeded. 

Next week the contractor will continue with cleanup work on the project to get the project in shape going 
into the winter shutdown period.  The contractor will continue with installation of some erosion control 
measures, temporary sign installation, roadway cleanup, and other miscellaneous items of work to pre-
pare the roadway for the winter shutdown period, planned from November 5, 2016 thru June 17, 2017. 

CURRENT AND UPCOMING WORK 

CO N S T RU C T I O N  NE W S L E T T E R  

GOOSE LAKE ROAD RECONSTRUCTION  

  Matthew Fletcher, Project Engineer         matthew.fletcher@dot.gov         208.634.5796             flh.fhwa.dot.gov/projects/id/goose-lake/ 

 

  Project Information 
Contractor: 
  Western Construction, Inc. 

Boise, ID 

Award Date: 
  March 2, 2016 

Completion Date: 
  July 2017 

Award Amount: 
  $10,302,500.00 

 

GOOSE LAKE ROAD TRAFFIC DELAYS AND CLOSURES 
The contractor is working from 8:00am to 6:30pm Monday thru Friday.   The road is currently paved for it’s entire length.  Please exercise caution 
while driving through the construction zone and obey all signs and flaggers on the road.  Construction work for the season is scheduled to cease 
on November 4th, 2016.  No work is planned for the weekend on October 29th and 30th.  No further work or delays are planned on SH-55 this 
year. 

Delays on Goose Lake Road (Mon, 10/31 — Fri, 11/4) 

 Anticipate a maximum of 30 minute delays, 8:00am to 6:30pm 

 

 

Above: Temporary Pavement over Thorn Creek Embankment was completed Thursday 


