
                                                                             
            
 
 
 
 
 
 
 

 

 
The bridge painting operation was completed on 11/12. The Laskey-Clifton jacked the bridge 
and adjusted the rocker bearings of pier 6 in to the correct position. For doing this operation, the 
bridge girders needed to be stiffened at the jack assembly locations so jacking stiffeners were 
used. We still need to do the coating adhesion tests on the final coat and paint the jacking 
stiffeners and the adjusted rocker bearings. Now that we are done with the difficult or time 
consuming operations, the remaining repairs should be completed on time to meet the project 
completion date. The list for the remaining work is the placement of: Shear lugs, catcher blocks, 
bridge rail, expansion joint sealing, expansion joint trough, guard rail and pavement markings.   
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Traffic impacts continue to be one lane traffic controlled by signals at the Illinois River and 
Rouge River Bridges. A traffic lane switch is expected when the work zone is switched to the 
north lane for Illinois and south lane for Rouge Bridges.  
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