
                                                                             
            
 
 
 
 
 
 
 

 

 
The project work has been completed except for the guardrail at SW corner of Rogue River 
Bridge. Due to topography of the road embankment at that location, we need longer guard posts, 
which are not standard items and will take time to have delivered. At this time, it is anticipated 
we should be done by the end of February.    
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