
HISTORIC COLUMBIA RIVER HIGHWAY STATE TRAIL 
M A R C H  3 1 ,  2 0 1 6  

P r o j e c t  I n f o  
 

Start Date 
November 30th, 2015 

 

Completion Date 
August 31st, 2016 

 

 
Contractor 

 

Colf  Landscape  
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Project Engineer 
 

Knud W. Martin 
knud.martin@dot.gov 

 
Project Website 

http://flh.fhwa.dot.gov/
projects/or/lindsey-

starvation/ 
 

          

 

            Monthly Partner Walk Through 
 Date:  April 13, 2016 
 Time: 10 am 
 Location:   Starvation Creek Trailhead Parking Lot 

Western Federal Lands 

Highway Division 

 The Contractor poured concrete footings for the Starva-
tion Creek Trailhead Exit sign 

 Drainage CMP and structures are being installed  this 
week 

 Colf is working on moving the shredded wood piles to re-
lieve the heat that was building in the piles 

 Fence removal ongoing at Starvation Creek Trailhead 

BRING YOUR BOGS! 

BoƩom LT & Top RT Catch Basin InstallaƟon—BoƩom RT Fence Removal 

Sign FooƟngs—3‐29‐16 Concrete Pour 


