JUNIPER DUNES AREA ACCESS ROAD
Open House
Thursday, July 31, 2014 ¢ 6:00 pm to 8:00 pm e TRAC Center
http://www.wfl.fhwa.dot.gov/projects/wa/juniper-dunes/

Seth English-Young Matt Rasmussen
Western Federal Land Highway Division Franklin County Public Works
360-619-7803 509-545-3514
seth.english-young@dot.gov mrasmussen@co.franklin.wa.us

e 19,600-acre wilderness area in Franklin County
e Over 8,600 acres of off-road area
e Currently not served by county road

Backqground:

e Wilderness area, including recreation area, developed from the 1960s through the late 1980s

e The early and middle 2000s were marked by numerous access closures by adjacent property
owners on whose land access routes lie

e 2011 - Franklin County received Bureau of Land Management (BLM) grant for access road

e 2013 - Franklin County received Federal Highway Administration (FHWA) grant for access
road

e 2014 - Franklin County, BLM, and FHWA'’s Western Federal Lands Highway Division joined to
complete the access road project

Scope and Purpose:
e The project will develop a new access road to the Juniper Dunes Area (proposed specs

follow):
o Length approximately 4.2 to 4.92 miles
o Width: two (2) 11-foot lanes with two-foot shoulders (26 feet total)
o Composition: first mile: asphalt over rock base
remainder: bituminous surface treatment (“chip seal”)
0 Speed: 35 MPH

e Project administration and construction to comply with USDOT requirements
e Estimated cost: $1,800,000 to $2,250,000

Current Status:

e Project is currently in the environmental review phase, which is required by federal law
(National Environmental Policy Act) and reviews the project’s potential to impact biological,
cultural, historical, and population resources

e Please see proposed time line on the back of this hand out
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Project Kickoff
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Juniper Dunes Access Road — Planned Timeline

Field Review
Letters to Tribes

AprtoJun 2014

NEPA Complete
30% Plans Complete

Environmental Report

Apr2014 to Nov 2015

Junto Aug 2014

50 % Plans Complete

First Public Meeting

Fall 2015

Jul 2014

70 % Plans Complete

Prepare Draft EA

Oct 2014 to Jan 2015

FFY 2016

30-day Comment Period

95 % Plans Complete
Review Final Design

Jan to Feb 2015

FFY 2016

Response and Final EA

100% Plans Complete

Feb to Mar 2015

FFY 2016

Construction Starts

Finding of No
Significant
Impact (FONSI)

FFY 2016

April 2015

FINAL PROJECT

SPRING 2017
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