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Project Number: Wa PRA FVNP 100(1) Project Name: FORT VANCOUWVER NATIOMNAL PARK Contract Number: DTFH-C2014 States: Wa
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FHWA Pay MNote
Pay Note: 35 INS Pay Item Number: 20701-0300 Line Number: A 0260
Period: 1 INS Pay Item Type: Normal pay item Contract Mod #:
Description: EARTHWORK GEOTEXTILE, TYPE I-C
Acct Quantity Unit Price Unit Amount Amount Quantity Amount % Owver / Under
1,500 $5.50 SQYD %8,250.00 1,500 $8,250.00 1,500 $8,250.00 0.00
COMND1 1,500 $5.50 sSQYD %$8,250.00 1,500 $8,250.00 1,500 $8,250.00 0.00
Pay Note Date™: 04-18-2014 select
Entries: Pay Note Entry #1
Work Date Start Date™:
04-17-2014 select
Work Date End Date™:
04-17-2014 select
Location/Description™:
B 7 UEESEmGBOQP-
Crew installed Earthwork Geotextile, Type I-C from 35+10 to 35+90
Total Length = 80ft
Width of fabric = 20ft
Depth of trench = 3ft x 2 sides = 6ft
Total installed: (80ft x 20ft) + (80ft x 6ft) = 2080 saft 2080 saft x (1 saqyd / 9 saft) = 231.11
Vi
COMNO1 Main account Quantity:
231.1 sSQ¥YD
Remarks/Calculations:
B 7 U P = e
*See attached documentation/calculations
Do not pay for fabric overlap
i
CONO1 Main account Quantity: 231.1
Total Pay Note Quantity: 231.1 SQYD
Total Production Days: 1
Production Rate: 231.1 SQYD/Day
Measured By*: Bob COE -
FHWA Inspector:
Contractor Inspector: -
Interim/Final™: Interim Final
Supporting Documentation: File Name:
207 Example.pdf
Reference: B 7 U Fr Q= | 7 -
A
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