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FHWA. Pay Note
Pay Note: 38 INS Pay Item Number: 25101-3000 Line Number: A 0300
Period: 1 INS Pay Item Type: Normal pay item Contract Mod #:
Description: PLACED RIPRAP, CLASS 3
Acct Quantity Unit Price Unit Amount Amount Quantity Amount % Ower / Under
250 %55.00 cuYD %$13,750.00 250 %13,750.00 250 $13,750.00 0.00
COND1 250 $55.00 cuyD $13,750.00 250 $13,750.00 250 $13,750.00 0.00
Pay Mote Date™: 11-15-2011 select
Entries: Pay Note En #1
Work Date Start Date™:
11-14-2011 select
Work Date End Date™:
11-14-2011 select
Location/Description™:
B UEESE=EGBDY-
Placed Riprap, Class 3
19+32: 10vyd long x 2.5yd wide x 0.5yd thick = 12.50 CUYD
20+14: Fvyd long x 2yd wide x 0.3yd thick = 4.20 CUYD
Total = 16.70 CUYD
A
CONO1 Main account Quantity:
16.7 CuYD
Remarks/Calculations:
B 7 U P = g
*See attached placed riprap detail and volumes
i
CONO1 Main account Quantity: 16.7
Total Pay Note Quantity: 16.7 CUYD
Total Production Days: 1
Production Rate: 16.7 CUYD/Day
Measured By™: Bob COE -
FHWA Inspector:
Contractor Inspector: -
Interim/Final™: Interim Final
Supporting Documentation: File Name:
25101 Placed Rip Rap Class 3 examplel support.pdf
Reference: B 7 U b =] 7 -
ez
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