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Project Number:

WA PRA FWVNP 100{1)

Project Name: FORT VANCOUVER NATIONAL PARK Contract Number: DTFH-C2014 States: WA

Save & Close | | Save ‘ ‘ Delete | | cancel | | Cancel & Close | | Submit To PE | | Print Preview | | Print Preview (Contractor Version) * indicates a required fisld
FHWA Pay Note
Pay Note: 68 INS Pay Item Number: 25101-3000 Line Number: A 0300
Period: 1 INS Pay Item Type: MNormal pay item Contract Mod #:
Description: PLACED RIPRAP, CLASS 2
Acct Quantity Unit Price Unit Amount Amount Quantity Amount % Ower / Under
250 $55.00 cuUYD $13,750.00 250 %13,750.00 250 $13,750.00 0.00
COMNO1 250 $55.00 cuYD $13,750.00 250 $13,750.00 250 $13,750.00 0.00
Pay Note Date™: 02-12-2014 select
Entries: Pay Note Entry #1
Work Date Start Date™:
02-03-2014 select
Work Date End Date™:
02-07-2014 select
Location/Description™:
B J UEEEE@DOv-
Class 3 Rip Rap placement at 104+300 LT to 104+447 LT: 2503.20 CUYD
A
COMNO1 Main account Quantity:
2503.2 YD
Remarks/Calculations:
B 7 UE==E@mod-
see attached documnetation:
({a) average end area hand calculation sheet
A
CONO1 Main account Quantity: 2,503.2
Total Pay Note Quantity: 2,503.2 CUYD
Total Production Days: o
Production Rate: 0 CUYD/Day
Measured By™ Doug ] Worley -
FHWA Inspector:
Contractor Inspector: -
Interim/Final™: Interim Final
Supporting Documentation: File Name:
25101 Placed Rip Rap Class 3 example 2 support.pdf
Reference: B 7 = Y-
A

Save & Close | |Save ‘ ‘ Delete | | cancel | | Cancel & Cll)sel | Submit To PE| | Print Preview | | Print Preview (Contractor Version)






