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Project Number: WA PRA FWNP 100{1) Project Name: FORT VANCOUVER NATIOMAL PARK Contract Number:

DTFH-C2014 States: WA
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= indicates a required field

FHWA Pay Note

Pay Note: 27 INS
Period: 1 INS Pay Item Type:
Description: 24-INCH PIPE CULWERT

Pay Item Number: 60201-0800

MNormal pay item

Line Number:
Contract Mod #:

Acct Quantity Unit Price Unit Amount Qty Amount Quantity Amount
250.0 $75.00 LNFT %$18,750.00 250.0 $18,750.00 250.0 $18,750.00
CONO1 250.0 £75.00 LNFT £18,750.00 250.0 %18,750.00 250.0 %18,750.00

Pay Mote Date™: 05-03-2013

select clear

Entries:

Work Date Start Date™:

05-02-2013

Work Date End Date™:

Location/Description™:

B I

uE=s

e V-

Culvert installed at STA 20+12 RT: 24" pipe culvert = 12.50 ft

COMO01 Main account Quantity:
12.5 LMNFT

Remarks/Calculations:

Pay Note Entry #1

A 0620

% Owver / Under
0.00
0.00

B 7 U=E===n0v-
=“See attached documentation:
hand drawn cross section

CONO1 Main account Quantity: 12.5

Total Pay Mote Quantity: 12.5 LNFT

Total Production Days: 1

Production Rate: 12.5 LNFT/Day

Measured By™: Bob COE Iz

FHWA Inspector:

Contractor Inspector: Iz

Interim/Final*: Interim Final

Supporting Documentation:

Reference: B 7 U == el
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