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Project Number: WA PRA FWVNP 100({1) Project Name: FORT VANCOUWVER MATIOMNAL PARK Contract Number: DTFH-C2014 States: WA
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FHWA Pay Note
Pay Note: 42 INS Pay Item Number: 61701-1250 Line Number: A 0720
Period: 1 INS Pay Item Type: Mormal pay item Contract Mod #:
Description: GUARDRAIL SYSTEM G4, TYPE 2, CLASS A WOOD POSTS
Acct Quantity Unit Price Unit Amount Qty Amount Quantity Amount % Owver j Under
625.0 %35.00 LNFT $21,875.00 625.0 $21,875.00 625.0 $21,875.00 0.00
CONO1 625.0 £35.00 LNFT $21,875.00 625.0 %21,875.00 625.0 %21,875.00 0.00
Pay Mote Date™: 10-15-2012
Entries:
Work Date Start Date™:
10-01-2012
Work Date End Date™:
Location/Description™:
B J UEEE=E=E@OT-
installed 5924' for Guardrail System G-4
from STA 20+60 - 553+74
Total = 5924.00°
=see attached quantity documentation spreadsheet
V]
COMNO1 Main account Quantity:
5924.0 LMNFT
Remarks/Calculations:
B 7 U @ e Y-
=See attached documentation/calculations
A
CONO1 Main account Quantity: 5,924.0
Total Pay Note Quantity: 5,924.0 LNFT
Total Production Days: 1
Production Rate: 5,924 LNFT/Day
Measured By™: Bob COE -
FHWA Inspector:
Contractor Inspector: -
Interim/Final*: Interim Final
Supporting Documentation: File Name:
617 Guardrail System Example.pdf
Reference: B Z U &= ‘7 -
e
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