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DTFH-C2014 States: wWa
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* indicates a reguired field

FHWA Pay Note

Pay Note: 62 INS Pay Item Number:
Period: 1 INS Pay Item Type:
Description: TEMPORARY TRAFFIC COMTROL, CONSTRUCTION SIGMN

63504-1000
Normal pay item

Line Number:
Contract Mod #:

Acct Quantity

Unit Price Unit Amount Amount Quantity Amount
125.000 $20.00 SQFT $2,500.00 125.000 $2,500.00 125.000 $2,500.00
COND1 125.000 $20.00 SQFT $2,500.00 125.000 $2,500.00 125.000 $2,500.00

Pay Mote Date™: 04-19-2014

A 08BO

% Over / Under
0.00

0.00

Total Pay Note Quantity: 49.500 SQFT
Total Production Days: [a]

Production Rate: 0.000 SQFT/Day
Measured By™: Doug 1 Worley ,T
FHWA Inspector:
Contractor Inspector:

Interim/Final™:

Interim Final

Supporting Documentation: Add Document

Reference:

P = i

Entries: Pay Note Entry #1
Work Date Start Date™:
0a-15-2014
Work Date End Date™:
0a-15-2014
Location/Description™:
B J USESEE=EGro &~
MNew signs this Period:
2 each Begin Construction (x2) 36"x36" 18 SQFT
2 each End Construction (x2) 26"%36" 18 SQFT
Total = 36 SQFT
MNOTE: +50% of contract complete; therefore pay an additional 25% per Section 635.25(b)
from previous Paynote pay: (25%)(90 SQFT) = 22.5 SQFT
Current Paynote: (50% + 25%)(36 SQFT) = 27 SQFT
Total for this payment: 49.5 SQFT
Paynote 2 of 3 in Series
i
CONO1 Main account Quantity:
49.5 SQFT
Remarks/Calculations:
B 7 U
i
CONO1 Main account Quantity: 49.500
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