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Project Number: WA PRA FVNP 100(1) Project Name: FORT VANCOUWVER NATIONAL PARK

Contract Number:

DTFH-C2014 States: Wwa

Save & Close ‘ |Save| ‘ Dele'tel | Cancel | | Cancel & Closel ‘ Submit To PE | | Print Pre'vie'\ll'l | Print Preview (Contractor Version)

* indicates a required field

FHWA Pay Note

Pay Note: 45 INS

Pay Item Number: 63507-0700
Period: 1 INS

Pay Item Type: Normal pay item
Description: TEMPORARY TRAFFIC CONTROL, TRAFFIC AND SAFETY SUPERVISOR

Line Number:

Pay Note Date™:

Contract Mod #:

Acct Quantity Unit Price Unit Amount Qty Amount Quantity Amount
60 $500.00 DAY $30,000.00 60 $30,000.00 60 $30,000.00
COMND1 60 $500.00 DAY $30,000.00 60 $30,000.00 60 $30,000.00

A 0900
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0.00

0.00

Supporting Documentation: File Name:

635 Temp Traffic Control, Traffic and Safety Supervisor Example.pdf

Add Document

Reference:

im = & -

Entries: Pay Note Ent
Work Date Start Date™:
Work Date End Date™:
Location/Description™:
B J UEEZ=EE@Qv-
*See attached TSS Report
Operations from STA 397+00 to STA 237+00 and from Colter Bay Junction to STA 460+91.9
]
CONO01 Main account Quantity:
1 DAY
Remarks/Calculations:
B 7 USE=E==@49v-
*See attached TSS Report
i
CONO1 Main account Quantity: 1
Total Pay Note Quantity: 1 DAY
Total Production Days: 1
Production Rate: 1 DAY/Day
Measured By™: Bob COE -
FHWA Inspector:
Contractor Inspector: hd
Interim/Final™: @ Interim Final
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