

# Weekly Newsletter

## Herman Leirer Road (Exit Glacier Road) Flood Mitigation

June 17, 2016

Exit Glacier Road: Park Service Gate to Parking Lot

Hauling and placement of select borrow began this past week. Ahtna Construction's crew placed select borrow throughout the length of the project. North Star Trucking provided 10 trucks to haul the material from Metco, Inc.'s pit near Seward.

This upcoming week hauling and placement of select borrow will continue. More trucks could potentially be added to the haul so be aware of construction traffic on the roadway. The existing asphalt pavement is scheduled to be milled up and removed Monday and Tuesday of next week.

Expect to see heavy construction traffic and up to 10-minute delays through-out next week.

Contractor's work schedule is Monday through Saturday from 7:00am to 5:30pm.

### Traffic Control Information

**Week of June 20, 2016**

**Expect single lane closures under flagger control. Expect 5 to 10 minute delays.**



Ahtna Construction spreading and compacting select borrow material with a roller, bulldozer, and loader. The select borrow will be used to construct the road embankment and raise the elevation of the 5 feet.



### Contact Information:

Matt Bean, Project Engineer  
Federal Highway Administration

#### Questions/Comments:

Phone: (360) 607-4061

#### Mailing Address:

PO Box 1155  
Seward, AK 99664