

# NAUKATI ROAD RECONSTRUCTION

## AK USFS 2060(1)

### PROJECT INFORMATION:

#### Contractor

Southeast Road  
Builders Inc.

#### Notice to Proceed

April 11th, 2016

#### Completion Date

June 27, 2017

#### **WFLHD**

Bill Welton  
Project Engineer

[Bill.Welton@dot.gov](mailto:Bill.Welton@dot.gov)  
(907) 629-4110

Sean Wheeler  
Inspector

[sean.wheeler@dot.gov](mailto:sean.wheeler@dot.gov)

## Project News

OCTOBER 25, 2016

Rock is being placed throughout the project, mainly near the offices and toward the end of the project. The rock crusher is producing a 3 inch material near the offices and will be moved after the completion of blasting. Drilling and blasting has been ongoing and will continue throughout the week. Permanent seeding has been placed on slopes as the contractor gets ready for winter shutdown.



## Notes

- Pictured above is the CAT grader being used to smooth the subgrade for a better ride. Vibratory compactors will be used following grading, to compact the material in place.
- Please use caution when driving through the project as the site will change day to day.



**U.S. Department of Transportation**  
Federal Highway Administration  
Office of Federal Lands Highway  
Western Federal Lands Highway Division  
610 E 5th Street  
Vancouver, WA 98661  
(360) 619-7700

