



Repave Denali Park Road MP 3.4 to 14.9



Current and Upcoming Work

Subexcavation, installation of geotextile and geogrid, and backfill activities continued through the week between mile 5.1 and mile 7.2.

Pruhs Construction plans to complete the two repair sections between mile 6.6 and mile 7.2 within the next week. Survey, erosion control, and aggregate crushing will also continue this week.



Road Surface conditions

Asphalt has been removed from most of the repair sections from mile 3.4 to mile 7.2. Sections where asphalt has been removed will have a gravel surface and there may be isolated soft areas in the digout sections. Pruhs is monitoring and maintaining the gravel sections as needed.



Traffic Delays

Hours of work are currently 8:00 p.m. to 8:00 a.m., Monday night through Sunday morning.

Maximum delay times	
8:00 p.m. to 10:00 p.m.:	5 minutes
10:00 p.m. to 11:00 p.m.:	15 minutes
11:00 p.m. to 12:30 a.m.:	Road closure period
12:30 a.m. to 2:00 a.m.:	15 minutes
2:00 a.m. to 3:30 a.m.:	Road closure period
3:30 a.m. to 6:00 a.m.:	15 minutes
6:00 a.m. to 8:00 a.m.:	5 minutes
8:00 a.m. to 8:00 p.m.:	Road open to 2-way traffic

Project Engineer: Daniel Christianson
 Phone: (406) 217-7344
 Asst Proj Eng: Walter Graham
 Inspector: Brian Weigand

The Storm Water Pollution Prevention Plan (SWPPP) for this project is available for viewing at Mile Post 3.4, the entrance to the Mile 5 pit, or Pruhs' project office.



Current work area as of July 10, 2016.