

GOOSE LAKE ROAD RECONSTRUCTION

CONSTRUCTION NEWSLETTER

August 18, 2016

CURRENT AND UPCOMING WORK

The contractor is currently working 24 hours a day on embankment and excavation work throughout the project. Several small sliver fills have been completed throughout the project. At Thorn Creek, the contractor has begun placement of embankment material and will continue doing so for the next several weeks. Construction on the first of two new MSE retaining walls is scheduled to begin next Monday.



Above: Embankment work at Thorn Creek continues.

Project Information

Contractor:

Western Construction, Inc.
Boise, ID

Award Date:

March 2, 2016

Completion Date:

October 28, 2016

Award Amount:

\$10,302,500.00



GOOSE LAKE ROAD TRAFFIC DELAYS

Temporary Traffic Signals are anticipated to be installed next week to facilitate the construction of the MSE Walls. Maximum delays will be under 5 minutes. Below is a one week look ahead schedule identifying planned closures and delays on Goose Lake Road.

Sun	Mon	Tue	Wed	Thu	Fri	Sat
14 Road Open 12:00am to 8:00pm Road Closures ² 8:00pm to 12:00am	15 Road Open ³ 6:00am to 8:00pm Road Closures ² 12:00am to 6:00am 8:00pm to 12:00am	16 Road Open ³ 6:00am to 8:00pm Road Closures ² 12:00am to 6:00am 8:00pm to 12:00am	17 Road Open ³ 6:00am to 8:00pm Road Closures ² 12:00am to 6:00am 8:00pm to 12:00am	18 Road Open ³ 6:00am to 8:00pm Road Closures ² 12:00am to 6:00am 8:00pm to 12:00am	19 Road Open 6:00am to 12:00am Road Closures ² 12:00am to 6:00am	20 Road Open
21 Road Open 12:00am to 8:00pm Road Closures ² 8:00pm to 12:00am	22 Road Open ³ 6:00am to 8:00pm Road Closures ² 12:00am to 6:00am 8:00pm to 12:00am	23 Road Open ³ 6:00am to 8:00pm Road Closures ² 12:00am to 6:00am 8:00pm to 12:00am	24 Road Open ³ 6:00am to 8:00pm Road Closures ² 12:00am to 6:00am 8:00pm to 12:00am	25 Road Open ³ 6:00am to 8:00pm Road Closures ² 12:00am to 6:00am 8:00pm to 12:00am	26 Road Open 6:00am to 12:00am Road Closures ² 12:00am to 6:00am	27 Road Open

¹ 30 Minute Road Open Periods are provided at 10:00am, 12:00pm, and 2:30pm

² Road Openings at 10:00pm, 12:00am, 2:00am, 4:00am for single passage through project

³ 30 Minute Delays Allowed