

Weekly Newsletter



September 16, 2016

Reconstruction

ID PFH 26(3)

Highway 75 between mileposts 206.7 and 207.9 through “Pebble Beach”

The excavation of the Pebble Beach Cut will continue this week with dozers, excavators and off-road trucks hauling into the staging areas.

Work in the staging areas will continue with the stockpiling of excavated cut material.

The Truck haul will begin to Holman Creek Waste Area (MP 214.5) on September 19, and will continue Monday through Thursday, 8:00 am—8:00 pm.

The project is limited to one-lane of traffic at all times of the day. **The two-hour road closures will start Monday, September 19. The closure schedule is 10:00 am—12:00 pm and 1:30 pm—3:30 pm, Monday through Friday. The contractor will not be using the Friday 1:30 to 3:30 closure [this week](#).**

Expect minor delays of up to 15-minutes at all other times of the day Monday through Friday while work is being completed during the day time and traffic is being controlled by flaggers. Delays will be limited to no more than 5-minutes during none working hours at night and on weekends with signals controlling traffic.

Please be very cautious and reduce your speed when traveling through the work zone as it is very narrow. Thank You



Excavation on West End of Pebble Beach Cut

Road Closure Information

Week of September 18, 2016

Expect delays of up to 15 minutes

**Closures will begin September 19
10:00—12:00 and 1:30—3:30 M—F**

September 19, 2016 through October 31, 2016

Contact Information:

Todd Butikofer, Project Manager
Federal Highway Administration

Questions/Comments:

Phone: (208) 838-2618

FAX: (208) 238-2616

Mailing Address:

HC 67 Box 649

Clayton, Idaho 83227

