

Weekly Newsletter



September 29, 2016

Reconstruction

ID PFH 26(3)

Highway 75 between mileposts 206.7 and 207.9 through “**Pebble Beach**”

The excavation of the Pebble Beach Cut will continue this week with dozers, excavators and off-road trucks hauling into the staging areas.

Work in the staging areas will continue with the stockpiling of excavated cut material.

The truck haul will continue to Holman Creek Waste Area (MP 214.5) Monday through Thursday, 8:00 am—8:00 pm.

The project is limited to one-lane of traffic at all times of the day. **The two-hour road closures are ongoing and scheduled from 10:00 am to 12:00 pm, and from 1:30pm to 3:30 pm, Monday through Friday.**

The contractor will not use the Friday 1:30 3:30 closure [this week](#).

Expect minor delays of up to 15-minutes at all other times of the day Monday through Friday while work is being completed during the day time and traffic is being controlled by flaggers. Delays will be limited to no more than 5-minutes during none working hours at night and on weekends with signals controlling traffic.

Please be very cautious and reduce your speed when traveling through the work zone as it is very narrow. Thank You



Excavation of Pebble Beach Cut

Road Closure Information

Week of October 2, 2016

Expect delays of up to 15 minutes

Closure Schedule is as follows:

10:00—12:00 and 1:30—3:30 M—F

Closures will continue through October 31, 2016

Contact Information:

Todd Butikofer, Project Manager
Federal Highway Administration

Questions/Comments:

Phone: (208) 838-2618

FAX: (208) 238-2616

Mailing Address:

HC 67 Box 649

Clayton, Idaho 83227

<https://flh.fhwa.dot.gov/projects/id/ketchum-challis/>

