

Western Federal Lands Highway Division  
**RIMINI ROAD NEWSLETTER**

June 17, 2015

Mike Hurst, Project Engineer  
michael.hurst@dot.gov  
910 E. Lyndale Ave, Suite F  
Helena, MT 59601  
406-443-2241

### Project Description

Rimini Road is located 10 miles west of Helena, MT off of Highway 12. The project begins at the intersection with Highway 12 and extends 6.25 miles south to the intersection with Chessman Reservoir Road. Project improvements include reconstructing three bridges, asphalt paving, guardrail updates, and realignment of 2,000 ft of Ten Mile Creek away from the roadway. Lewis and Clark County will assume maintenance duties upon completion of the project.



#### Road Surface conditions

The current road surface is existing compacted gravel with minor pot holes.



#### Current and Upcoming Work

The contractor, Debco Construction, is currently performing roadway excavation and embankment construction. Current bridge operations consist of pile drilling and construction of temporary bridge diversions at bridge #1 and #3. Material source development at MP 0.7 and crushing operations are anticipated to begin around late-June. Construction for the permanent bridge structures for bridges #1 and #2 are expected to begin late-June.



#### Traffic Delays

Expect 30 minute delays, Monday through Friday, 7am to 6pm. Traffic will be controlled by flaggers and pilot car. There may be laborers working on the road shoulder, please drive safe and be courteous. Please follow the newsletter for future updates.

The will be no construction work from July 3<sup>rd</sup> through July 6<sup>th</sup>.



The Storm Water Pollution Prevention Plan (SWPPP) for this project is available for viewing at the Project Office of the Contractor, located at the staging area next to Ten Mile Water Treatment Plant.



Pile drilling operation at Bridge #2.



Sample of earth work and embankment construction approx. 0.25 miles from HW 12



Sample of earth work and embankment construction approx. 0.75 miles from HW 12.

