

COW CREEK PHASE 1 NEWSLETTER

Paul Akehurst – Project Engineer



WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

UPCOMING WORK

June 27th through June 30th, 2016

Laskey- Clifton anticipates continuing work next week, starting on 6/27/16 (Monday) through 6/30/16 (Thursday) with the following schedule:

- Continuing to remove excess rock at Roadway Realignment Area – as needed with temporary traffic control, flaggers at this location. One travel lane open at this work location.
- Rock scaling with temporary traffic control, flaggers at this location



Rock Scaling operations



Rock removal at roadway re-alignment area

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected. Crews will be working on the project this upcoming week Monday through Thursday from 7:00 a.m. to 5:00 p.m.

CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: Paul.Akehurst@dot.gov

Project address: 145 S. Main Street
Myrtle Creek, OR 97457