

# COW CREEK PHASE 1 NEWSLETTER

Paul Akehurst – Project Engineer



## WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

### UPCOMING WORK

July 11<sup>th</sup> through July 14<sup>th</sup>, 2016

Laskey- Clifton anticipates continuing work next week, starting on 7/11/16 (Monday) through 7/14/16 (Thursday) with the following schedule:

- Continuing to remove excess rock at Roadway Realignment Area – One travel lane open at this work location.
- Rock scaling
- Continuing culvert replacement near beginning of project - One travel lane open at this work location.
- All work zones will have temporary traffic control, flaggers



Culvert replacement operations



Culvert replacement operations

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected. Crews will be working on the project this upcoming week Monday through Thursday from 7:00 a.m. to 5:00 p.m.

### CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: [Paul.Akehurst@dot.gov](mailto:Paul.Akehurst@dot.gov)

Project address: 145 S. Main Street

Myrtle Creek, OR 97457