

# COW CREEK PHASE 1 NEWSLETTER

Paul Akehurst – Project Engineer



## WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

### UPCOMING WORK

August 15<sup>th</sup> through August 18<sup>th</sup>, 2016

Laskey- Clifton anticipates continuing work next week, starting on 8/15/16 (Monday) through 8/18/16 (Thursday) with the following schedule:

- Place 4" thick asphalt paving at culvert replacement locations
- Grade Full Depth Recycling areas to prepare for asphalt paving.
- Continue installing culverts later in the week
- Flaggers will provide temporary traffic control at all work zones.



Contractor preparing base for asphalt



Crews will prepare these areas for paving

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected. Crews will be working on the project this upcoming week Monday through Thursday from 7:00 a.m. to 5:00 p.m.

### CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: [Paul.Akehurst@dot.gov](mailto:Paul.Akehurst@dot.gov)

Project address: 145 S. Main Street

Myrtle Creek, OR 97457