

COW CREEK PHASE 1 NEWSLETTER

Paul Akehurst – Project Engineer



WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

UPCOMING WORK

September 6th through September 9th

Laskey-Clifton anticipates continuing work next week, starting on 09/06/16 (Tuesday) through 09/09/16 (Friday), with the following schedule:

- Continue installing metal pipe culverts throughout the project (two crews)
- Minor bridge work abutment repair (under bridge)
- Flaggers will provide temporary traffic control at all work zones.



Contractor preparing roadway for Asphalt paving



Knife River placing Hot Asphalt Concrete Pavement

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected. Crews will be working on the project this upcoming week Tuesday through Friday from 7:00 a.m. to 5:00 p.m.

CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: Paul.Akehurst@dot.gov

Project address: 145 S. Main Street

Myrtle Creek, OR 97457