

# COW CREEK PHASE 1 NEWSLETTER

Paul Akehurst – Project Engineer

**WESTERN FEDERAL LANDS HIGHWAY DIVISION  
FEDERAL HIGHWAY ADMINISTRATION**



**LASKEY-CLIFTON CORP.**



## UPCOMING WORK

November 21<sup>st</sup> through November 23<sup>rd</sup>

Laskey-Clifton anticipates continuing work next week, starting on 11/21/16 (Monday) through 11/23/16 (Wednesday), with the following schedule:

Weather permitting, continue to pave excavated areas and culvert crossings for Hot Mix Asphalt pavement.

After paving and striping, the contractor will begin preparing project for seasonal shut-down



Placing 4" Hot Mix Asphalt Pavement



Placing Compost material at re-alignment area

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected. Crews will be working on the project this upcoming week Monday through Wednesday from 7:00 a.m. to 6:00 p.m.

### CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: [Paul.Akehurst@dot.gov](mailto:Paul.Akehurst@dot.gov)

Project address: 145 S. Main Street

Myrtle Creek, OR 97457