

# COW CREEK PHASE 1 NEWSLETTER

---

Paul Akehurst - Project Engineer

## WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



### **LASKEY-CLIFTON CORP.**



#### COMPLETED WORK

November 28<sup>th</sup> through December 2<sup>nd</sup>

Laskey-Clifton completed incorporating compost in obliterated area adjacent to the roadway realignment. Contractor laid out locations for permanent pavement marking and anticipated placing permanent pavement marking today (weather permitting).

#### UPCOMING WORK

December 5<sup>th</sup> through December 8<sup>th</sup>

Laskey-Clifton has just the permanent sign activity to complete this construction season. This work should be completed sometime in the next two weeks as soon as the signs are delivered to the project.



Roadway realignment section of roadway

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected.

#### CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: [Paul.Akehurst@dot.gov](mailto:Paul.Akehurst@dot.gov)

Project address: 145 S. Main Street

Myrtle Creek, OR 97457