

GRANITE HILL HIGHWAY RECONSTRUCTION

WEEKLY NEWSLETTER

May 26, 2016

Construction Activities and Upcoming Work:

The Subgrade repair work will continue into next week.

The Cold in Place Recycling will begin on Tuesday on the upper 4 miles of the project.

Reinforced Shoulder Stabilization



Cold in Place Recycling Equipment



Traffic Guidance:

The Contractor's normal work schedule is Monday thru Friday. No work is planned on Memorial Day weekend.

Various lane closures occur to accommodate the construction activities.

Please use caution in the construction zones. Expect minor traffic delays.



CONTACT INFORMATION

Project Engineer: Gary Humes
Address: PO Box 252
Sumpter, OR 97877
Email: gary.t.humes@dot.gov
Phone: 360-601-5709

