

GRANITE HILL HIGHWAY RECONSTRUCTION

WEEKLY NEWSLETTER

June 02, 2016

Construction Activities and Upcoming Work:

The Subgrade repair work was completed this week for the upper section within the Cold in Place Recycling limits. The Cold in Place Recycling began on Tuesday on the upper 4 miles of the project and should be complete on Friday. This section is mostly complete, except for placement of the final surface scheduled for later this month.

Next week, work is planned to begin on the lower two mile section.

Cold in Place Recycling Equipment



Cold in Place Recycling Equipment



Traffic Guidance:

The Contractor's normal work schedule is Monday thru Friday.
Various lane closures occur to accommodate the construction activities.
Please use caution in the construction zones. Expect minor traffic delays.



CONTACT INFORMATION

Project Engineer: Gary Humes
Address: PO Box 252
Sumpter, OR 97877
Email: gary.t.humes@dot.gov
Phone: 360-601-5709

