

HISTORIC COLUMBIA RIVER HIGHWAY STATE TRAIL

JUNE 30, 2016



Project Info

Start Date

November 30th, 2015

Completion Date

Sept 14, 2016

Contractor

Colf Landscape
Construction



Western Federal Lands
Highway Division

Project Engineer

Knud W. Martin
knud.martin@dot.gov

Project Website

[http://flh.flwa.dot.gov/
projects/or/lindsey-
starvation/](http://flh.flwa.dot.gov/projects/or/lindsey-starvation/)

CONSTRUCTION UPDATES

- Hole In The Wall Falls masonry is 90% finished
- The rockfall protection posts are being installed and grouted
- Today the Contractor poured the Warren Creek abutments and wing walls
- Flow through riprap embankment is almost completed
- The rockery wall at 212+60 to 215+30 is progressing



Above: Warren Creek Bridge Abutments



LT: Rockfall Protection Installation | RT: Wonder Creek Rest/Pause Area

Monthly Partner Walk Through

Date: July 13th, 2016

Time: 10 am

Location: Starvation Creek Trailhead

