

# Skyliners Road Improvement Project

## PROJECT UPDATE

May 22, 2016



U.S. Department  
of Transportation  
**Federal Highway  
Administration**



Western Federal Lands Highway Division  
Federal Highway Administration



Deschutes County



Contractor will be working on cleanup throughout the project and some obliteration work in equipment staging area for the upcoming week (May 23<sup>rd</sup> through May 27<sup>th</sup>). The pavement marking was completed last week.



Asphalt pavement with permanent pavement markings on east end of the project  
(North and South side of the road).

### TRAFFIC GUIDANCE

Please use caution in the construction zones. Temporary traffic control, flaggers and a pilot vehicle will guide the travelling public through the work zones. Traffic delays should be expected. Crews will be working on the project during weekdays from 7:00 a.m. to 7:00 p.m.

#### **PROJECT INFORMATION**

**Contractor:**  
HIGH DESERT AGGREGATE  
& PAVING INC.  
TERREBONNE, OR

**Completion Date:**  
AUGUST 10, 2016

#### **CONTACT INFORMATION**

**Contracting Officer:**  
Paul Akehurst  
Project Engineer (COTR)

Email: [Paul.Akehurst@dot.gov](mailto:Paul.Akehurst@dot.gov)