

September 3, 2014

WELLS CREEK ERFO REPAIR NEWSLETTER

Paul Akehurst – Project Engineer



WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

August 25 through August 29, 2014

CP Construction continued with roadway excavation, loading and hauling material to the waste site #1. Removed existing asphalt on east end of the project. Finished cutting brow ditch drainage channel along top of cut.



Breaker hoe reducing rock boulders and trackhoe shaping slope

September 3, 2014

WELLS CREEK ERFO REPAIR NEWSLETTER

Paul Akehurst – Project Engineer



WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

September 2 through September 5, 2014

CP Construction will continue to shape waste area 1 at MP 2.4 on Wells Creek Road. Additionally, the contractor anticipates installing the pipe culverts on the project.

The contractor will be working (Tuesday thru Friday) from approximately 8:30 a.m. - 4:30 p.m.



Wells Creek Road closed to public traffic north of the OR 38/Wells Creek Road junction between MP 2.1 and MP 3.2.

CONTACT INFORMATION

Project Engineer: Paul Akehurst
E-mail: Paul.Akehurst@dot.gov
Cell Phone: (360) 356-2398