

September 24, 2014

# WELLS CREEK ERFO REPAIR NEWSLETTER

Paul Akehurst – Project Engineer



## WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

September 22 through September 26, 2014

CP Construction placing select borrow on top of subgrade. Great timing, placed the aggregate on top of the subgrade the day before a heavy rain event. Will continue placing material, compact and will cut to grade today or tomorrow. The contractor anticipates placing roadway aggregate, method 2 Thursday or Friday.



Superdump dump truck placing select borrow on finished subgrade

September 24, 2014

# WELLS CREEK ERFO REPAIR NEWSLETTER

---

Paul Akehurst – Project Engineer



## WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Spreading select borrow prior to compacting

September 29 through October 3, 2014

Contractor will continue, if needed, cutting roadway aggregate to grade. Possibly start the paving process at the end of the week, with weather and schedule permitting.



September 24, 2014

# WELLS CREEK ERFO REPAIR NEWSLETTER

---

Paul Akehurst – Project Engineer



## WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

The contractor will be working (Monday thru Friday) from approximately 8:30 a.m. - 5:30 p.m.



Wells Creek Road closed to public traffic north of the OR 38/Wells Creek Road junction between MP 2.1 and MP 3.2.

### CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: [Paul.Akehurst@dot.gov](mailto:Paul.Akehurst@dot.gov)

Cell Phone: (360) 356-2398