

October 3, 2014

WELLS CREEK ERFO REPAIR NEWSLETTER

Paul Akehurst – Project Engineer



WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

September 29 through October 3, 2014

This week CP Construction completed placing and compacting roadway aggregate to line and grade throughout the project. Yesterday subcontractor Eugene Sand and Gravel placed and compacted asphalt concrete pavement in two equal lifts for a 4 inch total compacted depth.



Spreading placed roadway aggregate throughout project

October 3, 2014

WELLS CREEK ERFO REPAIR NEWSLETTER

Paul Akehurst – Project Engineer



**WESTERN FEDERAL LANDS HIGHWAY DIVISION
FEDERAL HIGHWAY ADMINISTRATION**



Eugene Sand and Gravel placing last lift of asphalt concrete pavement

October 3, 2014

WELLS CREEK ERFO REPAIR NEWSLETTER

Paul Akehurst – Project Engineer



WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

October 6 through October 10, 2014

Contractor will continue to shape and grade waste area 1 and haul excess waste off site for disposal. Possibly placing turf establishment and bonded fiber matrix towards the end of the week.

The contractor will be working (Monday thru Friday) from approximately 7:00 a.m. - 5:30 p.m.



Wells Creek Road closed to public traffic north of the OR 38/Wells Creek Road junction between MP 2.1 and MP 3.2.

CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: Paul.Akehurst@dot.gov

Cell Phone: (360) 356-2398