

Cattle Point Road Relocation

CONSTRUCTION NEWSLETTER

April 17, 2015

Equipment Onsite and Ready!

CONSTRUCTION ACTIVITIES

Strider Construction continued surveying the clearing limits this week along with installing the silt fence which will protect against any sediment leaving the project.

In addition, several pieces of equipment were mobilized to the project.

Next week, survey and silt fence installation will continue along with clearing vegetation and building construction entrances at each end of the project.

Mt. Finlayson Trail will be CLOSED 7 am to 5 pm from NPS boundary to east trailhead for several days next week.



WORK SCHEDULE

Monday - Friday, 7 am—5 pm

DELAYS AND CLOSURES

Mt. Finlayson Trail closed 7 am to 5 pm from NPS boundary to east trailhead.

NPS and DNR Vistas are Closed.

Delays: up to 15 min from 6 am to 8 am / up to 30 min from 8 am to 6 pm

Project Information

Contractor:

Strider

Construction Co., Inc.

Begin Construction:

April 13, 2015

Est. Completion Date:

October 2015

Project Description:

Relocate a mile of the road 300' inland, improve the two scenic vistas and the Mt. Finlayson's trail's eastern trailhead.



WASHINGTON STATE DEPARTMENT OF
Natural Resources



Contact Us: cattlepointroad@dot.gov

Project Website: <http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/>

Project Engineer:

Don Brouillard