

Cattle Point Road Relocation

CONSTRUCTION NEWSLETTER

April 24, 2015

Ground Breaking!

CONSTRUCTION ACTIVITIES

Strider Construction broke ground this week as they excavated for their construction entrances and began removing topsoil.

Despite losing some of the clearing limit stakes last weekend, clearing began and essentially finished along the new alignment this week.

Next week, topsoil removal will continue.

Use extreme caution when hiking Mt. Finlayson Trail from NPS boundary to east trailhead especially during construction.



WORK SCHEDULE

Monday - Friday, 7 am—5 pm

DELAYS AND CLOSURES

NPS and DNR Vistas are Closed.

Delays: up to 15 min from 6 am to 8 am / up to 30 min from 8 am to 6 pm

Project Information

Contractor:

Strider

Construction Co., Inc.

Begin Construction:

April 13, 2015

Est. Completion Date:

October 2015

Project Description:

Relocate a mile of the road 300' inland, improve the two scenic vistas and the Mt. Finlayson's trail's eastern trailhead.



WASHINGTON STATE DEPARTMENT OF
Natural Resources



Contact Us:

cattlepointroad@dot.gov

Project Website:

<http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/>

Project Engineer:

Don Brouillard